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Project Cedar Lane over Rock Creek – Bridge Rehabilitation 
Accomplishments this 
reporting period 

Completed erection of precast elements for new bridge. 

Next Week’s Goals Complete placement of sidewalk/deck concrete on new bridge. 
3-Week Look-Ahead 
of Major Activities 

Complete new bridge in its entirety, grind existing roadway and 
place HMA on Cedar Lane from Parkhill Drive thru Beach 
Drive. 

Project West Cedar Lane Bikeway 
Accomplishments this 
reporting period 

MC-Traffic Operations continued placement of new signal 
infrastructure, construction stakeout (survey control) 
commenced.  

Next Week’s Goals Complete construction stakeout of limits of disturbance. 
3-Week Look-Ahead 
of Major Activities 

Test pitting of existing utilities and commence new sidewalk 
from MD 355 thru Locust Avenue/West Drive..     

Project Jones Bridge Road Bikeway 
Accomplishments this 
reporting period 

Opened new sidewalk from Gunnell Road thru Grier Road.  

Next Week’s Goals Complete new sidewalk from Hawkins Road thru Platt Ridge 
Road. 

3-Week Look-Ahead 
of Major Activities 

Complete project in it’s entirety with the exception of landscape 
which is schedule for late September, Pepco energize new street 
lights.  

Project Battery Lane from Old Georgetown Road to MD 355, 
pavement patching, milling and resurfacing project  

Accomplishments this 
reporting period 

Signage is complete. 

Next Week’s Goals Hot Mix Asphalt Surface Course paving started Monday, June 
27th.  

3-Week Look-Ahead 
of Major Activities 

This is a typical shave and pave project that is completed. Final 
pavement lane markings will be installed by mid July 2011. 

Project MD355 Multimodal Crossing 
Last Week’s 
Accomplishments 

Prepared “draft” MOA 

Next Week’s Goals Finalize study report 
3-Week Look-Ahead 
of Major Activities 

Meet with Navy to discuss right-of-way acquisition process 
 
 
 
 
 



Project Bethesda Lot 31 Parking Garage-CIP 500932 
Accomplishments this 
reporting period 

DOT has reached agreement with the developer on an 
amendment to the GDA to re-size the garage (reduced from 5 
levels to 4 levels).  DOT and the County Attorney’s Office are 
reviewing draft language for the GDA Amendment. 
 
DOT completed its review of design development documents 
(DDs) for the underground public garage. 

Next Week’s Goals DOT will work with County Attorney’s Office to finalize the 
GDA amendment and forward for signatures. 

3-Week Look-Ahead 
of Major Activities 

Design process proceeds into development of construction 
documents (CDs). 
 
Verizon utility relocation continues. 

Project Bus Shelters (MD355 and Jones Bridge)  
Accomplishments this 
reporting period 

Shelter pad was completed and shelter was built and stop 
relocated to the new shelter at MD355 and North Wood Dr. 

Next Week’s Goals Making arrangements with Clear Channel for shelter installation 
on Jones Bridge Road 

3-Week Look-Ahead 
of Major Activities 

Installation of shelters along Jones Bridge Road. 

Project Jones Bridge Road & Spring Valley Traffic Signal 
Accomplishments this 
reporting period 

Project scope completed. 
 

Next Week’s Goals  
3-Week Look-Ahead 
of Major Activities 

 

Project Spring Valley Community Access Restrictions  
Accomplishments this 
reporting period 

Project scope completed. 

Next Week’s Goals  
3-Week Look-Ahead 
of Major Activities 

 

Project Battery Lane Wayfinding 
Accomplishments this 
reporting period 

Signage is complete. 

Project MD355 Sidewalk 
Accomplishments this 
reporting period 

Sidewalk construction is complete. 

  
 


